INDUSTRIAL CONSTRUCTORS / MANAGERS, INC.

3700 E. 68TH AVE COMMERCE CITY CO, 80022

DAILY REPORT

CONTRACT No.:		ICM JOB #:	D25746.04
OWNER / GC:	Corden	JOB NAME:	Corden Apollo Butler Buld.
DATE:	03/25/26	REPORT No.	

ICM EMPLOYEES		Trade	HRS.	LIST OF MAJOR EQUIPMENT ONSITE	QTY
Don Gallegos.	Corden	Carp GF	8	Rough Terrain Forklift	1
Darius Mccaleb	Corden	Carp F	8	Warehouse forklift	1
Salvador Alvarez		Mason		Walk behind saw	1
Collin Posey	Corden	Mason	8	Eco pan	3
Christian Castrence		Carp	8		
Francisco Diaz		Mason	8		
James Serna.	Corden	Mas GF			
Julian Gonzalez		Carp			
Marco Ramirez		Carp			
Enrique Yanez		Carp			
Austin Coleman	Corden	Mason	8		
Ignacio Sanchez	Corden	Mason			

Daily ES&H Checklist

Description	N/A	No	Yes	Additional Information If Applicable
JSA Completed			✔	Foreman meeting 6AM
Project Specific Docs Completed			✔	
Near Miss, First Aid, Safety Incident		✔		
QA/QC NCR	✔			
Housekeeping Satisfactory			✔	

Detailed Description of in Scope Work Performed Today

Toolbox talk + stretch and flex - 30mins
Prep tools + material for P1N - 30mins
Excavation meeting - 30mins
Prep area and confirm caisson locations for ELCO - 1hr
Drill Caissons - 3hrs
Clean P1N Area + Pump truck - 1hr
Site clean up - 30mins

Detailed Description of Additional Scope of Work Performed Along with Description of Any Delays or Impacts

OTF shut down by Murphy work over head all day
13/17 caissons drilled
Out @ 2pm for upslope

Craft Type – For Added Scope Only	Hours Per Craftsmen	Qty of Craftsmen	ST / OT / DT

Report By: Darius Mccaleb	**Signature:**	**Title:** Carpenter Foreman
Client Approval:	**Signature:**	**Title:**

Additional work performed listed above does not include the costs for required management labor hours, equipment and/or materials. Those costs will be added to the final invoice.
Schedule adjustments may be required for added work.